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FINANCIAL HISTORY
A. Funds Provided
(1) Project 00-165-52 (1st 8 houses) $202,000.00
(2) Project 00-92-53 (2nd 8 houses) 202,000.00
(3) Project DD/I-159-53 (Utilities and
Site Development) 150,000.00
$55% ,000 .00
Less Real}ocation from 00-92-53 to
DD/I-159-53 36,020.00
Total provided for lst 16 houses $517,950.00
(4). Project DD/I-156-54 (3rd 8 structures) 200,000.00
(5) Project DD/I-172-55 (Lth 8 structures)
a. Construction of houses $265,756.00
b. Modification of houses in
Project 00-165-52 and
00-92-53 16,000.00
Subtotal 281, 756.00

Total Provided
B. Costs

(1) Under A-1,2;3 and & above
(2) Under A-5 above

C. Estimated Overall Cost per Structure to

$999,736.00

68%,102.00
176,334.00
859,13L.00

date 26,857.00
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